COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 09/01/2005

ESTIMATE SUMMARY 15:27:38
CONTID: C13216 ESTIMATE NO: 0007 PROG SPEC YR:2002
PCN: 13216-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 72.5 DAYS TIME ALLOW: 170 WORK DAYS
Park Avenue in Breckenridge PERCENT TIME: 42.65 ORIG TIME ALLOW: 170 WORK DAYS
PROJECT NO: STA 0091-016
Park Avenue in Breckenridge
NAME OF ROAD: 009cC
PROJECT COUNTIES: SUMMIT
CONTRACTOR:
DUCKELS CONSTRUCTION INCORPORATED PAY PERIOD ENDING 08/27/2005 DATE TIME STARTED 10/04/2004
3500 DUCKELS COURT DATE LET 08/12/2004 DATE WORK BEGAN
DATE AWARDED 08/30/2004 DATE TIME STOPPED
DATE CONTRACT EXECUTED 09/16/2004 DATE ACCEPTED
STEAMBOAT SPRINGS CO 80487 970-879-6072 DATE NOTICE TO PROCEED 10/04/2004
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 5,657,162.03 PARTICIPATING $ 2,899,489.91 S 779,847.08
AWARD PROJECT AMT: $  5,191,229.81 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 51.25% TOTAL EARNINGS 2,899,489.91 779,847.08
FUNDS AVAILABLE: $ 2,757,672.12 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 2,899,489.91 779,847.08
TOTAL CLAIMS: $ 0.00 RETAINAGE -9,766.04 -2,627.57
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 2,889,723.87 777,219.51
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 2,889,723.87 777,219.51
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 777,219.51

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID: Cl3216 COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 13216-BID ESTIMATE RUN 09/01/2005
PROJECT: STA 0091-016 ESTIMATE NO: 0007 15:27:38
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00001  REMOVAL OF STRUCTURE 1.000 1.000
EACH 0.000 0.00
600.00000 1.000 600.00
0010 202-00019  REMOVAL OF INLET 9.000 3.000
EACH 0.000 0.00
350.00000 3.000 1,050.00
0015 202-00035  REMOVAL OF PIPE 959.000 237.000
LF 115.000 1,150.00
10.00000 352.000 3,520.00
0020 202-00150  REMOVAL OF WALL 1.000 0.000
EACH 0.000 0.00
3,000.00000 0.000 0.00
0025 202-00200  REMOVAL OF SIDEWALK 531.000 298.000
sY 0.000 0.00
6.00000 298.000 1,788.00
0030 202-00203  REMOVAL OF CURB AND GUTTER 1,863.000 356.000
LF 143.000 600.60
4.20000 499.000 2,095.80
0035 202-00220  REMOVAL OF ASPHALT MAT 28,704.000 0.000
sY 9,042.000 22,605.00
2.50000 9,042.000 22,605.00
0040 202-00240  *REMOVAL OF ASPHALT MAT (PLANING) 8,473.000 0.000
SY 0.000 0.00
2.25000 0.000 0.00
0045 202-00250  *REMOVAL OF PAVEMENT MARKING 3,291.010 3,291.010
SF 0.000 0.00
3.75000 3,291.010 12,341.29
0050 202-00700  *REMOVAL OF LIGHT STANDARD 7.000 7.000
EACH 0.000 0.00
476.15000 7.000 3,333.05
0055 202-00810  *REMOVAL OF GROUND SIGN 49.000 2.000
EACH 0.000 0.00

48.15000 2.000 96.30
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PCN: 13216-BID ESTIMATE RUN 09/01/2005
PROJECT: STA 0091-016 ESTIMATE NO: 0007 15:27:38
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 202-00821 *REMOVAL OF SIGN PANEL 2.000 0.000
EACH 0.000 0.00
49.22000 0.000 0.00
0065 202-00828 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 0.000
LS 0.000 0.00
3,493.55000 0.000 0.00
0070 202-01000 *REMOVAL OF FENCE 135.000 0.000
LF 0.000 0.00
4.49000 0.000 0.00
0075 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 710.000 0.000
LF 0.000 0.00
2.51000 0.000 0.00
0080 202-01300 *REMOVAL OF END ANCHORAGE 1.000 0.000
EACH 0.000 0.00
160.50000 0.000 0.00
0085 202-04001 PLUG CULVERT 1.000 0.000
EACH 0.000 0.00
300.00000 0.000 0.00
0090 203-00010 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 18,379.000 6,386.170
cy 2,767.000 40,121.50
14.50000 9,153.170 132,720.97
0095 203-01500 BLADING 40.000 0.000
HOUR 0.000 0.00
100.00000 0.000 0.00
0100 203-01510 BACKHOE 24.000 0.000
HOUR 2.500 325.00
130.00000 2.500 325.00
0105 203-01555 DOZING (LANDSCAPING) 20.000 0.000
HOUR 0.000 0.00
85.00000 0.000 0.00
0110 203-01582 TRUCK (DUMP) 24.000 0.000
HOUR 0.000 0.00

70.00000 0.000 0.00



CONTID: Cl3216 COLORADO DEPARTMENT OF TRANSPORTATION Page 4
PCN: 13216-BID ESTIMATE RUN 09/01/2005
PROJECT : STA 0091-016 ESTIMATE NO: 0007 15:27:38
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 203-01594 COMBINATION LOADER 24.000 0.000
HOUR 2.500 225.00
90.00000 2.500 225.00
0120 206-01000 BED COURSE MATERIAL 809.000 36.000
cY 104.500 2,090.00
20.00000 140.500 2,810.00
0125 207-00205 TOPSOIL 400.120 400.120
cYy 0.000 0.00
25.00000 400.120 10,003.00
0130 208-00002 *EROSION LOG (12 INCH) 760.000 325.000
LF 0.000 0.00
2.25000 325.000 731.25
0135 208-00011 *EROSION BALES (WEED FREE) 100.000 81.000
EACH 0.000 0.00
15.00000 81.000 1,215.00
0140 208-00020 *SILT FENCE 775.000 673.000
LF 0.000 0.00
1.50000 673.000 1,009.50
0145 208-00045 CONCRETE WASHOUT STRUCTURE 3.000 2.000
EACH 0.000 0.00
1,500.00000 2.000 3,000.00
0150 208-00051 STORM DRAIN INLET PROTECTION 24.000 0.000
LF 0.000 0.00
150.00000 0.000 0.00
0155 208-00070 STABILIZED CONSTRUCTION ENTRANCE 2.000 0.000
EACH 0.000 0.00
1,000.00000 0.000 0.00
0160 208-00200 EROSION CONTROL SUPERVISOR 1.000 0.400
L S 0.050 225.00
4,500.00000 0.450 2,025.00
0165 210-00810 *RESET GROUND SIGN 2.000 0.000
EACH 0.000 0.00
240.75000 0.000 0.00
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PCN: 13216-BID ESTIMATE RUN 09/01/2005
PROJECT: STA 0091-016 ESTIMATE NO: 0007 15:27:38
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 210-00815 *RESET SIGN PANEL 7.000 0.000
EACH 0.000 0.00
70.62000 0.000 0.00
0175 210-00858 *RESET PEDESTAL POLE 1.000 0.000
EACH 0.000 0.00
449.40000 0.000 0.00
0180 210-00882 *RESET TRAFFIC SIGNAL VEHICLE DETECTOR 1.000 0.000
EACH 0.000 0.00
513.60000 0.000 0.00
0185 210-04010 ADJUST MANHOLE 21.000 0.000
EACH 0.000 0.00
600.00000 0.000 0.00
0190 210-04050 ADJUST VALVE BOX 9.000 0.000
EACH 0.000 0.00
200.00000 0.000 0.00
0195 212-00006 *SEEDING (NATIVE) 4.000 0.000
ACRE 0.000 0.00
2,140.00000 0.000 0.00
0200 212-00028 *SEEDING (WETLANDS) 0.180 0.180
ACRE 0.000 0.00
1,605.00000 0.180 288.90
0205 213-00002 *MULCHING (WEED FREE HAY) 5.180 0.180
ACRE 0.000 0.00
909.50000 0.180 163.71
0210 213-00061 *MULCH TACKIFIER 1,150.000 60.000
LB 0.000 0.00
1.55000 60.000 93.00
0215 213-00700 LANDSCAPE BOULDER 30.000 0.000
EACH 0.000 0.00
150.00000 0.000 0.00
0220 214-00215 *DECIDUOUS TREE (1.5 INCH CALIPER) 15.000 0.000
EACH 0.000 0.00

230.05000 0.000 0.00
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PCN: 13216-BID ESTIMATE RUN 09/01/2005
PROJECT: STA 0091-016 ESTIMATE NO: 0007 15:27:38

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 214-00350 *DECIDUOUS SHRUB (5 GALLON CONTAINER) 265.000 0.000
EACH 0.000 0.00
33.71000 0.000 0.00
0230 214-00504 *EVERGREEN TREE (4 FOOT) (BALL AND BURLAP) 6.000 0.000
EACH 0.000 0.00
262.15000 0.000 0.00
0235 214-00506 *EVERGREEN TREE (6 FOOT) (BALL AND BURLAP) 4.000 0.000
EACH 0.000 0.00
342.40000 0.000 0.00
0240 214-01010 *BRUSH LAYER CUTTING 1,000.000 0.000
EACH 0.000 0.00
7.76000 0.000 0.00
0245 215-00000 *TRANSPLANT SHRUB 15.000 0.000
EACH 0.000 0.00
197.95000 0.000 0.00
0250 215-00600 *TRANSPLANT PLUG 1,000.000 0.000
EACH 0.000 0.00
7.75000 0.000 0.00
0255 216-00035 *SOIL RETENTION BLANKET (PLASTIC) 470.000 0.000
sy 0.000 0.00
6.95000 0.000 0.00
0260 217-00020 *HERBICIDE TREATMENT 20.000 0.000
HOUR 0.000 0.00
160.50000 0.000 0.00
0265 304-06000 AGGREGATE BASE COURSE (CLASS 6) 8,561.000 0.000
TON 2,502.310 35,032.34
14.00000 2,502.310 35,032.34
0270 403-00720 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 300.000 159.200
TON 0.000 0.00
101.40000 159.200 16,142.88
0275 403-34701 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) 10,543.000 0.000
TON 1,385.630 50,159.81
36.20000 1,385.630 50,159.81
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PCN: 13216-BID ESTIMATE RUN 09/01/2005
PROJECT: STA 0091-016 ESTIMATE NO: 0007 15:27:38
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 411-03355 *ASPHALT CEMENT PERFORMANCE GRADE (PG 58-34) 633.000 0.000
TON 83.950 25,731.51
306.51000 83.950 25,731.51
0285 411-10253 *EMULSIFIED ASPHALT (CSS-1H) 6,148.000 0.000
GAL 0.000 0.00
1.55000 0.000 0.00
0290 412-00600 *CONCRETE PAVEMENT (6 INCH) 75.000 0.000
sy 0.000 0.00
43.38000 0.000 0.00
0295 412-00850 *CONCRETE PAVEMENT (8-1/2 INCH) 265.000 0.000
SY 0.000 0.00
52.16000 0.000 0.00
0300 420-00100 GEOTEXTILE (EROSION CONTROL) (CLASS A) 2,100.000 525.000
sy 0.000 0.00
3.00000 525.000 1,575.00
0305 503-00018 *DRILLED CAISSON (18 INCH) 20.000 0.000
LF 20.000 1,926.00
96.30000 20.000 1,926.00
0310 503-00036 *DRILLED CAISSON (36 INCH) 120.000 103.000
LF 0.000 0.00
219.35000 103.000 22,593.05
0315 503-00048 *DRILLED CAISSON (48 INCH) 21.000 21.000
LF 0.000 0.00
347.75000 21.000 7,302.75
0320 506-00212 RIPRAP (12 INCH) 14.000 0.000
cy 0.000 0.00
40.00000 0.000 0.00
0325 601-03000 CONCRETE CLASS D 5.870 3.000
cY 0.000 0.00
485.00000 3.000 1,455.00
0330 601-12084 *CONCRETE LINING (84 INCH CONDUIT) 147.000 0.000
LF 0.000 0.00

80.00000 0.000 0.00
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PCN: 13216-BID ESTIMATE RUN 09/01/2005
PROJECT: STA 0091-016 ESTIMATE NO: 0007 15:27:38
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0335 602-00020 *REINFORCING STEEL (EPOXY COATED) 199.000 0.000
1B 0.000 0.00
0.90000 0.000 0.00
0340 603-01120 12 INCH REINFORCED CONCRETE PIPE 190.000 130.000
LF 0.000 0.00
50.00000 130.000 6,500.00
0345 603-01180 18 INCH REINFORCED CONCRETE PIPE 924.000 420.000
LF 106.000 5,830.00
55.00000 526.000 28,930.00
0350 603-01240 24 INCH REINFORCED CONCRETE PIPE 72.000 64.000
LF 8.000 1,040.00
130.00000 72.000 9,360.00
0355 603-01300 30 INCH REINFORCED CONCRETE PIPE 166.000 144.000
LF 0.000 0.00
150.00000 144.000 21,600.00
0360 603-01360 36 INCH REINFORCED CONCRETE PIPE 51.000 0.000
LF 0.000 0.00
175.00000 0.000 0.00
0365 603-05012 12 INCH REINFORCED CONCRETE END SECTION 2.000 0.000
EACH 0.000 0.00
320.00000 0.000 0.00
0370 603-05018 18 INCH REINFORCED CONCRETE END SECTION 8.000 0.000
EACH 0.000 0.00
360.00000 0.000 0.00
0375 603-05036 36 INCH REINFORCED CONCRETE END SECTION 1.000 0.000
EACH 0.000 0.00
1,200.00000 0.000 0.00
0380 603-10180 18 INCH CORRUGATED STEEL PIPE 24.000 0.000
LF 0.000 0.00
40.00000 0.000 0.00
0385 604-00305 INLET TYPE C (5 FOOT) 2.000 1.000
EACH 1.000 2,400.00

2,400.00000 2.000 4,800.00
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PCN: 13216-BID ESTIMATE RUN 09/01/2005
PROJECT: STA 0091-016 ESTIMATE NO: 0007 15:27:38
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0390 604-00350  INLET TYPE C (SPECIAL) 3.000 1.000
EACH 0.000 0.00
2,800.00000 1.000 2,800.00
0395 604-19105 INLET TYPE R L 5 (5 FOOT) 11.000 5.000
EACH 0.000 0.00
4,000.00000 5.000 20,000.00
0400 604-19110  INLET TYPE R L 5 (10 FOOT) 2.000 2.000
EACH 0.000 0.00
3,900.00000 2.000 7,800.00
0405 604-19205  INLET TYPE R L 10 (5 FOOT) 3.000 3.000
EACH 0.000 0.00
4,000.00000 3.000 12,000.00
0410 604-19305  INLET TYPE R L 15 (5 FOOT) 1.000 0.000
EACH 1.000 5,000.00
5,000.00000 1.000 5,000.00
0415 604-19310  INLET TYPE R L 15 (10 FOOT) 1.000 0.000
EACH 1.000 5,000.00
5,000.00000 1.000 5,000.00
0420 604-19405  INLET TYPE R SPECIAL (5 FOOT) 1.000 0.000
EACH 1.000 3,600.00
3,600.00000 1.000 3,600.00
0425 604-25006  VANE GRATE INLET SPECIAL (5 FOOT) 1.000 0.000
EACH 1.000 2,400.00
2,400.00000 1.000 2,400.00
0430 604-30005  MANHOLE SLAB BASE (5 FOOT) 1.000 0.000
EACH 0.000 0.00
2,200.00000 0.000 0.00
0435 604-31010  MANHOLE BOX BASE (10 FOOT) 2.000 2.000
EACH 0.000 0.00
4,200.00000 2.000 8,400.00
0440 604-31015  MANHOLE BOX BASE (15 FOOT) 1.000 0.000
EACH 0.000 0.00

5,000.00000 0.000 0.00
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0445 605-00060 6 INCH PERFORATED PIPE UNDERDRAIN 2,601.000 0.000
LF 0.000 0.00
40.00000 0.000 0.00
0450 605-84000 SUBSURFACE DRAIN OUTLET 82.000 0.000
LF 0.000 0.00
40.00000 0.000 0.00
0455 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 600.000 0.000
LF 0.000 0.00
17.60000 0.000 0.00
0460 606-00710 *GUARDRAIL TYPE 7 (STYLE CA) 380.000 0.000
LF 0.000 0.00
80.00000 0.000 0.00
0465 606-01370 *TRANSITION TYPE 3G 3.000 0.000
EACH 0.000 0.00
1,270.00000 0.000 0.00
0470 606-01460 *MEDIAN TERMINAL 1.000 0.000
EACH 0.000 0.00
4,197.00000 0.000 0.00
0475 606-02003 *END ANCHORAGE (NONFLARED) 2.000 0.000
EACH 0.000 0.00
2,180.00000 0.000 0.00
0480 607-00005 *END POST 2.000 0.000
EACH 0.000 0.00
142.47000 0.000 0.00
0485 607-00010 *CORNER AND LINE BRACE POST 1.000 0.000
EACH 0.000 0.00
220.42000 0.000 0.00
0490 607-11300 *FENCE COMBINATION WIRE WITH TREATED WOODEN POSTS 335.000 0.000
LF 0.000 0.00
3.80000 0.000 0.00
0495 607-11525 *FENCE (PLASTIC) 3,230.000 2,145.000
LF 0.000 0.00

2.94000 2,145.000 6,306.30



CONTID: Cl3216 COLORADO DEPARTMENT OF TRANSPORTATION Page 11

PCN: 13216-BID ESTIMATE RUN 09/01/2005
PROJECT: STA 0091-016 ESTIMATE NO: 0007 15:27:38
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0500 608-00000 *CONCRETE SIDEWALK 2,536.000 153.000
sy 0.000 0.00
18.24000 153.000 2,790.72
0505 608-00010 *CONCRETE CURB RAMP 263.500 50.000
SY 0.000 0.00
90.95000 50.000 4,547.50
0510 609-21010 *CURB AND GUTTER TYPE 2 (SECTION I-B) 6,404.000 0.000
LF 2,168.300 14,159.00
6.53000 2,168.300 14,159.00
0515 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 7,549.000 324.000
LF 2,389.000 20,569.29
8.61000 2,713.000 23,358.93
0520 610-00020 *MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 2,813.000 0.000
SF 0.000 0.00
7.76000 0.000 0.00
0525 612-00001 *DELINEATOR (TYPE I) 32.000 0.000
EACH 0.000 0.00
14.98000 0.000 0.00
0530 612-00002 *DELINEATOR (TYPE IT) 54.000 0.000
EACH 0.000 0.00
17.12000 0.000 0.00
0535 612-00003 *DELINEATOR (TYPE III) 2.000 0.000
EACH 0.000 0.00
19.26000 0.000 0.00
0540 613-01100 *1 INCH ELECTRICAL CONDUIT (PLASTIC) 150.000 0.000
LF 0.000 0.00
21.40000 0.000 0.00
0545 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 8,845.000 2,137.000
LF 1,435.000 13,819.05
9.63000 3,572.000 34,398.36
0550 613-01300 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 6,910.000 3,874.000
LF 299.000 3,519.23

11.77000 4,173.000 49,116.21
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0555 613-01400  *4 INCH ELECTRICAL CONDUIT (PLASTIC) 1,000.000 460.000
LF 0.000 0.00
13.91000 460.000 6,398.60
0560 613-01600  *6 INCH ELECTRICAL CONDUIT (PLASTIC) 214.000 0.000
LF 70.000 1,048.60
14.98000 70.000 1,048.60
0565 613-10000  *WIRING 1.000 0.000
LS 0.500  14,380.80
28,761.60000 0.500 14,380.80
0570 613-16000  *LUMINAIRE (SPECIAL) 7.000 0.000
EACH 0.000 0.00
704.06000 0.000 0.00
0575 613-34300  *LIGHT STANDARD METAL (30 FOOT) 15.000 0.000
EACH 0.000 0.00
2,142.14000 0.000 0.00
0580 613-40010  *LIGHT STANDARD FOUNDATION 15.000 0.000
EACH 2.000 1,583.60
791.80000 2.000 1,583.60
0585 613-50100  *LIGHTING CONTROL CENTER 1.000 0.000
EACH 0.000 0.00
4,722.98000 0.000 0.00
0590 613-70250  *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 13.000 3.000
EACH 4.000 5,726.64
1,431.66000 7.000 10,021.62
0595 613-75175  *LUMINAIRE METAL HALIDE (175 WATT) 15.000 0.000
EACH 0.000 0.00
1,487.30000 0.000 0.00
0600 614-00011  *SIGN PANEL (CLASS I) 425.910 67.500
SF 0.000 0.00
19.80000 67.500 1,336.50
0605 614-00012  *SIGN PANEL (CLASS II) 426.830 0.000
SF 0.000 0.00

21.94000 0.000 0.00



CONTID: C13216 COLORADO DEPARTMENT OF TRANSPORTATION Page 13
PCN: 13216-BID ESTIMATE RUN 09/01/2005
PROJECT: STA 0091-016 ESTIMATE NO: 0007 15:27:38

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
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0610 614-00220 *STEEL SIGN POST (2.5X2.5 INCH TUBING) 29.000 0.000
LF 0.000 0.00
17.39000 0.000 0.00
0615 614-01502 *STEEL SIGN SUPPORT (2-INCH ROUND) (POST & SOCKET) 372.500 0.000
LF 0.000 0.00
12.04000 0.000 0.00
0620 614-01582 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND) (POST AND 529.000 0.000
SLIPBASE)
LF 0.000 0.00
28.36000 0.000 0.00
0625 614-70112 *TRAFFIC SIGNAL FACE (12) 1.000 0.000
EACH 0.000 0.00
802.50000 0.000 0.00
0630 614-70117 *PEDESTRIAN SIGNAL FACE (16) 21.000 5.000
EACH 11.000 5,061.10
460.10000 16.000 7,361.60
0635 614-70336 *TRAFFIC SIGNAL FACE (12-12-12) 42.000 17.000
EACH 19.000 14,027.70
738.30000 36.000 26,578.80
0640 614-70560 *TRAFFIC SIGNAL FACE (12-12-12-12-12) 9.000 2.000
EACH 2.000 2,428.90
1,214.45000 4.000 4,857.80
0645 614-72858 *PEDESTAL POLE (3 FOOT 6 INCH) 2.000 0.000
EACH 2.000 1,134.20
567.10000 2.000 1,134.20
0650 614-72860 *PEDESTRIAN PUSH BUTTON 21.000 2.000
EACH 3.000 272.85
90.95000 5.000 454.75
0655 614-72886 *INTERSECTION DETECTION SYSTEM (CAMERA) 4.000 2.000
EACH 1.000 20,009.00
20,009.00000 3.000 60,027.00
0660 614-81010 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) 8.000 5.000
EACH 2.000 49,102.30
24,551.15000 7.000 171,858.05
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CAT NO0200 ROADWAY

0665 614-81020 *TRAFFIC SIGNAL-LIGHT POLE STEEL (2 MAST ARM) 1.000 1.000
EACH 0.000 0.00
54,411.00000 1.000 54,411.00
0670 614-84000 *TRAFFIC SIGNAL PEDESTAL POLE STEEL 3.000 0.000
EACH 3.000 1,967.73
655.91000 3.000 1,967.73
0675 614-85366 *TRAFFIC SIGNAL-LIGHT SPAN WIRE POLE (16 INCH) 4.000 4.000
EACH 0.000 0.00
7,195.75000 4.000 28,783.00
0680 614-86240 *TRAFFIC SIGNAL CONTROLLER (TYPE 170) 4.000 2.000
EACH 1.000 21,902.90
21,902.90000 3.000 65,708.70
0685 614-87424 *FIBER OPTIC CABLE (SINGLE MODE) (24 STRANDS) 5,725.000 0.000
LF 0.000 0.00
4.55000 0.000 0.00
0690 625-00000 *CONSTRUCTION SURVEYING 1.000 0.640
LS 0.110 3,766.40
34,240.00000 0.750 25,680.00
0695 625-00001 *CONSTRUCTION SURVEYING (HOURLY) 40.000 19.000
HOUR 3.000 321.00
107.00000 22.000 2,354.00
0700 626-00000 *MOBILIZATION 1.000 0.563
LS 0.375 187,500.00
500,000.00000 0.938 469,000.00
0705 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.500
LS 0.000 0.00
12,000.00000 0.500 6,000.00
0710 627-00005 *EPOXY PAVEMENT MARKING 80.000 0.000
GAL 0.000 0.00
62.86000 0.000 0.00
0715 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 360.000 53.150
GAL 0.000 0.00

52.00000 53.150 2,763.80
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0720 627-30405 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 357.000 0.000
(WORD-SYMBOL)
SF 0.000 0.00
13.11000 0.000 0.00
0725 627-30410 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 2,680.000 0.000
LINE)
SF 0.000 0.00
8.29000 0.000 0.00
0730 629-01001 *SURVEY MONUMENT (TYPE 1) 3.000 0.000
EACH 0.000 0.00
107.00000 0.000 0.00
0735 629-01002 *SURVEY MONUMENT (TYPE 2) 1.000 0.000
EACH 0.000 0.00
321.00000 0.000 0.00
0740 629-01005 *SURVEY MONUMENT (TYPE 5) 2.000 0.000
EACH 0.000 0.00
64.00000 0.000 0.00
0745 630-00000 *FLAGGING 9,200.000 3,506.750
HOUR 1,156.500 23,384.43
20.22000 4,663.250 94,290.92
0750 630-00007 *TRAFFIC CONTROL INSPECTION 261.000 70.000
DAY 10.000 1,166.30
116.63000 80.000 9,330.40
0755 630-00012 *TRAFFIC CONTROL MANAGEMENT 290.000 109.000
DAY 25.000 9,496.25
379.85000 134.000 50,899.90
0760 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 10.000 5.000
EACH 0.000 0.00
123.05000 5.000 615.25
0765 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 4.000 0.000
EACH 0.000 0.00
251.45000 0.000 0.00
0770 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 33.000 7.500
EACH 0.000 0.00

80.25000 7.500 601.88
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CAT NO0200 ROADWAY

0775 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 71.000 24.500
EACH 0.000 0.00
107.00000 24.500 2,621.50
0780 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 16.000 2.000
EACH 0.000 0.00
160.50000 2.000 321.00
0785 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 295.000 147.500
SF 0.000 0.00
13.91000 147.500 2,051.73
0790 630-80355 *PORTABLE MESSAGE SIGN PANEL 3.000 1.500
EACH 0.000 0.00
6,420.00000 1.500 9,630.00
0795 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 0.500
TYPE)
EACH 0.000 0.00
1,326.80000 0.500 663.40
0800 630-80360 *DRUM CHANNELIZING DEVICE 150.000 75.000
EACH 0.000 0.00
53.50000 75.000 4,012.50
0805 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 10.000 5.000
EACH 0.000 0.00
64.20000 5.000 321.00
0810 630-80370 CONCRETE BARRIER (TEMPORARY) 1,000.000 500.000
LF 0.000 0.00
20.00000 500.000 10,000.00
0815 630-80380 *TRAFFIC CONE 450.000 120.500
EACH 0.000 0.00
11.77000 120.500 1,418.29
0820 630-85010 IMPACT ATTENUATOR (TEMPORARY) 1.000 0.500
EACH 0.000 0.00
8,500.00000 0.500 4,250.00
0825 700-70010 F/A MINOR CONTRACT REVISIONS 150,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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0830 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 5,600.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0835 700-70021 F/A ON-THE-JOB TRAINEE 1,395.200 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0840 700-70022 F/A OJT COLORADO TRAINING PROGRAM 2,100.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0845 700-70025 F/A QUALITY INCENTIVE PAYMENT 35,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0850 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0855 700-70035 F/A UTILITIES 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0860 700-70036 FORCED ACCOUNTS FUEL COST ADJUSTMENT 9,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0865 700-70110 F/A INSTALL BUS SHELTERS 3,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0870 700-70380 F/A EROSION CONTROL 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00

CAT 0200 CURRENT AMT $ 4,062,555.64 $ 621,809.03$ 1,791,563.05
CAT NO0300 BRIDGE F-12-CA

0880 206-00000 STRUCTURE EXCAVATION 1,967.000 1,067.000
cYy 0.000 0.00

6.00000 1,067.000 6,402.00
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CAT NO0300 BRIDGE F-12-CA
0885 206-00100 *STRUCTURE BACKFILL (CLASS 1) 1,647.000 1,647.000
cy 0.000 0.00
25.00000 1,647.000 41,175.00
0890 206-00200 STRUCTURE BACKFILL (CLASS 2) 756.000 756.000
cY 0.000 0.00
6.00000 756.000 4,536.00
0895 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 1,647.000 1,647.000
cy 0.000 0.00
22.00000 1,647.000 36,234.00
0900 403-34701 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) 92.000 0.000
TON 0.000 0.00
36.20000 0.000 0.00
0905 411-03355 *ASPHALT CEMENT PERFORMANCE GRADE (PG 58-34) 5.500 0.000
TON 0.000 0.00
306.51000 0.000 0.00
0910 502-00460 *PILE TIP 10.000 10.000
EACH 0.000 0.00
125.00000 10.000 1,250.00
0915 502-11274 *STEEL PILING (HP 12X74) 397.700 397.700
LF 0.000 0.00
44.00000 397.700 17,498.80
0920 506-00224 RIPRAP (24 INCH) 44.000 44.000
cY 0.000 0.00
40.00000 44.000 1,760.00
0925 509-00000 *STRUCTURAL STEEL 149,733.000 149,399.000
1B 0.000 0.00
2.20000 149,399.000 328,677.80
0930 515-00120 WATERPROOFING (MEMBRANE) 557.000 0.000
SY 0.000 0.00
15.00000 0.000 0.00
0935 515-00400 CONCRETE SEALER 114.000 0.000
sy 0.000 0.00
12.00000 0.000 0.00
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CAT NO0300 BRIDGE F-12-CA
0940 601-03040 CONCRETE CLASS D (BRIDGE) 344.000 291.300
cy 46.100 17,748.50
385.00000 337.400 129,899.00
0945 601-40301 STRUCTURAL CONCRETE COATING 3,735.000 0.000
SF 0.000 0.00
1.40000 0.000 0.00
0950 602-00020 *REINFORCING STEEL (EPOXY COATED) 51,913.000 41,832.000
1B 7,653.000 6,887.70
0.90000 49,485.000 44,536.50
0955 606-10705 *BRIDGE RAIL TYPE 7 (SPECIAL) 291.000 0.000
LF 0.000 0.00
95.00000 0.000 0.00
0960 613-00075 *3/4 INCH ELECTRICAL CONDUIT 58.000 45.000
LF 0.000 0.00
9.63000 45.000 433.35
0965 613-00200 *2 INCH ELECTRICAL CONDUIT 262.000 262.000
LF 0.000 0.00
11.77000 262.000 3,083.74
0970 618-00005 *PRESTRESSING STEEL BAR 11.000 11.000
MKFET 0.000 0.00
450.00000 11.000 4,950.00
CAT 0300 CURRENT AMT 679,035.59 $ 24,636.208 620,436.19
CAT NOO0301 BRECK PARK 2
0975 202-00246 *REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 462.000 0.000
sy 0.000 0.00
8.00000 0.000 0.00
0980 202-00425 REMOVAL OF BRIDGE RAILING 174.000 0.000
LF 0.000 0.00
12.00000 0.000 0.00
0985 515-00400 CONCRETE SEALER 71.000 0.000
sy 0.000 0.00
12.00000 0.000 0.00
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CAT NOO0301 BRECK PARK 2
0990 601-03040 CONCRETE CLASS D (BRIDGE) 38.000 0.000
cy 0.000 0.00
385.00000 0.000 0.00
0995 601-40301 STRUCTURAL CONCRETE COATING 7,420.000 0.000
SF 0.000 0.00
1.40000 0.000 0.00
1000 602-00020 *REINFORCING STEEL (EPOXY COATED) 16,477.000 0.000
1B 0.000 0.00
0.90000 0.000 0.00
1005 606-10705 *BRIDGE RAIL TYPE 7 (SPECIAL) 174.000 0.000
LF 0.000 0.00
95.00000 0.000 0.00
CAT 0301 CURRENT AMT 63,013.30 $ 0.00$ 0.00
CAT NO0302 WALLS
1010 203-02300 *ROCK SCALER 24.000 0.000
HOUR 0.000 0.00
160.00000 0.000 0.00
1015 203-02310 *SCALER FOREMAN 24.000 0.000
HOUR 0.000 0.00
100.00000 0.000 0.00
1020 203-02330 LABORER 24.000 0.000
HOUR 0.000 0.00
32.00000 0.000 0.00
1025 206-00000 STRUCTURE EXCAVATION 1,741.000 1,741.000
cy 0.000 0.00
6.00000 1,741.000 10,446.00
1030 206-00100 *STRUCTURE BACKFILL (CLASS 1) 2,970.000 2,162.000
cY 808.000 20,200.00
25.00000 2,970.000 74,250.00
1031 900-00006 ADDED ITEM (DOLLAR)/ CO#2 - $ REDUCTION ON GRADATION: -5,950.000 -5,950.000
ITEM 1030 206 STR BKFL CL 1
DOL 0.000 0.00
1.00000 -5,950.000 -5,950.00
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1035 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 1,800.000 1,300.000
cYy 500.000 11,000.00
22.00000 1,800.000 39,600.00
1040 206-00510 FILTER MATERIAL (CLASS A) 35.000 0.000
cy 0.000 0.00
100.00000 0.000 0.00
1045 211-02116 *ROCK DOWEL 1,320.000 0.000
LF 0.000 0.00
33.00000 0.000 0.00
1050 504-04410 *BLOCK FACING 4,686.000 3,609.000
SF 1,077.000 8,077.50
7.50000 4,686.000 35,145.00
1055 504-06100 *GROUND NAILED WALL 3,630.000 3,030.000
SF 561.000 25,329.15
45.15000 3,591.000 162,133.65
1060 515-00400 CONCRETE SEALER 199.000 0.000
SY 0.000 0.00
12.00000 0.000 0.00
1065 601-01000 CONCRETE CLASS B 21.000 19.500
cYy 0.000 0.00
325.00000 19.500 6,337.50
1070 601-03000 CONCRETE CLASS D 170.000 86.000
cY 61.400 29,779.00
485.00000 147.400 71,489.00
1075 601-40000 MASONRY VENEER 3,785.000 0.000
SF 0.000 0.00
57.50000 0.000 0.00
1080 601-40301 STRUCTURAL CONCRETE COATING 4,687.000 0.000
SF 0.000 0.00
1.40000 0.000 0.00
1085 602-00020 *REINFORCING STEEL (EPOXY COATED) 25,290.000 286.000
1B 19,946.000 17,951.40

0.90000 20,232.000 18,208.80



CONTID: C13216 COLORADO DEPARTMENT OF TRANSPORTATION Page 22
PCN: 13216-BID ESTIMATE RUN 09/01/2005
PROJECT: STA 0091-016 ESTIMATE NO: 0007 15:27:38
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0302 WALLS
1090 605-83560 6 INCH PIPE UNDERDRAIN 325.000 0.000
LF 0.000 0.00
22.00000 0.000 0.00
1095 606-10705 *BRIDGE RAIL TYPE 7 (SPECIAL) 472.000 0.000
LF 192.000 18,240.00
95.00000 192.000 18,240.00
1100 607-55100 *WIRE MESH 4,700.000 0.000
SF 0.000 0.00
7.00000 0.000 0.00
1105 613-00200 *2 INCH ELECTRICAL CONDUIT 910.000 670.000
LF 240.000 2,824.80
11.77000 910.000 10,710.70
CAT 0302 CURRENT AMT § 805,677.50 $ 133,401.85% 440,610.65
CAT NOO0400 CONSTRUCTION ENGINEERING BID ITEMS
1110 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
26,000.00000 1.000 26,000.00
1115 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
18,000.00000 1.000 18,000.00
1120 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
2,880.00000 1.000 2,880.00
CAT 0400 CURRENT AMT § 46,880.00 $ 0.008$ 46,880.00

PROJECT TOTAL CURRENT AMT § 5,657,162.03 $ 779,847.08 $ 2,899,489.89



